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Project Summary

Please provide a narrative description (about 5-10 sentences) describing your progress so far in
planning activities under each core area. We would like to know what activities you have
undertaken to date and what you plan to undertake in the next quarter. Please refer to the
Reference section at the end of this template for some examples of what you could include under
each core area.

Core Areas
Background Research

In January, 2011 Governor Dennis Daugaard assumed office for his first term as Governor of
South Dakota. South Dakota’s planning grant has been modified to assure consistency with his
overall philosophies.
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An internal work group made up of staff from the Office of Governor (including the Lt.
Governor), Department of Social Services, Department of Labor and Regulation, Department of
Health, Bureau of Information and Technologies, Bureau of Finance and Management, and the
Bureau of Personnel was formed.

South Dakota’s previous administration issued a RFP in 2010 to select a vendor to conduct
background research. Governor Daugaard signed a contract with Market Decisions, LLC and it
is in effect. The internal work group will be meeting with Dr. Robertson, Director of Research
with Market Decisions. This meeting will be used to review the following: core and optional
survey areas, question topics specific to a health insurance exchange, derived concepts from the
survey, sampling plan and methodology, and project timeline and deadlines.

The internal work group determined that the Division of Insurance would conduct the survey of
small businesses with 2 to 50 employees to determine the number of businesses currently
providing health care coverage, the challenges associated with providing health coverage, and
the features of an exchange which would make it a beneficial insurance market place for small
businesses.

Existing data resources including the Behavioral Risk Factor Surveillance System, Current
Populations Survey, and other sources of information have been catalogued and analyzed.
Statutory and regulatory exchange requirements have also been catalogued.

Two statewide surveys were conducted during the third quarter. Market Decisions, LLC
conducted the individual and family survey. The South Dakota Department of Labor and
Regulations Labor Market Information Center conducted the small business survey. State
agencies involved in the exchange planning grant, which include the Office of the Governor,
Department of Social Services, Department of Health, and the Department of Labor and
Regulations are currently reviewing the draft survey results.

During the fourth quarter, the Governor will choose an overall model for the exchange. To aid
his decision making process, the Governor will review a report from the Health Insurance
Exchange Task Force which will include the task force’s recommendations for a South Dakota
exchange. The Governor will also look at the results from the individual and family survey and
the survey of small businesses.

Stakeholder Involvement

The state team developed several options to structure formal stakeholder involvement for the
planning and development of the exchange. These ideas were presented to then Governor-elect
Daugaard and his transition team. Governor Daugaard chose to develop a large taskforce,
similar to prior stakeholder groups assembled in South Dakota, to address both coverage for the
insured and the development of recommendations for the state’s long term care delivery system.
This task force will have several subgroups focusing on areas such as operations and financing
an exchange, outreach and communication, and insurance plan and market organization.
Representation has been sought and received from small businesses, insurance agents, insurance
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companies, health care providers, consumer advocates, state agencies, and state legislators,
Tribes, and Indian Health Services.

Two stakeholder task force meetings were conducted during the third quarter. On May 19" the
members gathered and reviewed the parameters and timelines to guide them through the
planning process, a health insurance exchange summary was provided, the members were
divided into three subcommittees, and the subcommittee co-chairs provided an overview of their
committee objectives. On June 21% the three subcommittees gathered and continued to work on
their objectives and recommendations. On June 22" the full task force met and was presented
with information on South Dakota’s health insurance exchange website, Utah’s exchange, a
presentation from Navigant Consulting on project approach, timing and update on progress of
other states. The subcommittee co-chairs discussed their committee objectives and provided
updates to the full task force.

A third meeting was held on July 19™. The task force members were provided with an update on
the recently released HHS proposed rules from the Lt. Governor. Dr. Brian Robertson, Director
of Research with Market Decisions, LLC presented the draft results from the individual and
family survey. Bernie Moran, Director of the Department of Labor and Regulation’s Labor
Market Information Center presented the draft results from the small business survey. The three
subcommittees also met separately to work on their recommendations.

The final Stakeholder task force meeting will be held on August 16™. Subcommittees will meet
to finalize their recommendations for a SD exchange. The subcommittee co-chairs will present
the committee recommendations to the full task force for approval.

The Governor is committed to creating a state run, market driven exchange should the PPACA
requirements remain in effect. If the Governor determines South Dakota can develop a self-
sustaining exchange, additional meetings may be held to garner input from these task force
members and/or other stakeholder groups during the establishment grant process.

Program Integration

Ensuring strong integration between existing programs and the exchange is vital to the seamless
movement of beneficiaries between the exchange and outside programs, regardless of the
governance structure chosen by the State of South Dakota. To adequately prepare for an
exchange, planning grant dollars will be used to foster program integration through an
assessment of the current Medicaid and CHIP programs. This assessment will analyze the
eligibility determination and claims payment functions as well as the authority of the Division of
Insurance to regulate insurance, taking into consideration new authority provided under the
Patient Protection and Affordable Care Act. Once these assessments are complete, the team will
evaluate interface points between the exchange and existing programs in order to determine if
any changes to existing programs are required to facilitate a seamless transition between
Medicaid and the exchange and a seamless process for certifying qualified health plans.

During the third quarter the SD Bureau of Information & Telecommunications (BIT) signed a
contract with Navigant Consulting, Inc. Navigant met regularly with BIT, the Division of
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Insurance, and the Department of Social Services to assess and analyze the eligibility
determination and claims payment functions of our state Medicaid and CHIP programs.

During the fourth quarter, the Department of Social Services, Bureau of Information and
Telecommunications, the Division of Insurance, and Navigant will evaluate interface points
between the exchange and existing programs to identify any changes needed to facilitate a
seamless transition between Medicaid and the exchange and a seamless process for certifying
qualified health plans.

Resource Capabilities

In order to execute the necessary planning activities listed in the South Dakota Timeline and
Work Plan, the state has employed key staff members and a contractor to accomplish the goals of
the planning process. Our previous timeline and work plan has been adjusted due to the signing
date of a contract with Navigant Consulting and the scope of work Navigant Consulting will be
conducting.

The state has identified the following agencies and positions involved in planning for an
exchange:
Governor’s Office
= Exchange Project Manager — hired
Department of Social Services
= DSS Exchange Project Manager — hired
= DSS Exchange Specialist — hired
= DSS Exchange Technical Specialist — to be hired
Department of Labor and Regulation, Division of Insurance (all three positions filled
with current employees)
= DOI Assistant Director of Policy Analysis/Legislation
= DOI Assistant Director of Compliance
= DOI Policy Analyst
Bureau of Information and Telecommunications —
= 4 analyst positions filled by current employees
e BIT Eligibility Systems Analyst
e BIT Medicaid Systems Analyst
e BIT Financial Systems Analyst
e BIT Insurance Systems Analyst
= BIT Project Management and Web Portal Expert (contractor) — hired

During the third quarter, the SD Bureau of Information & Telecommunications (BIT) signed a
contract with Navigant Consulting, Inc. Navigant conducted agency interviews with the
Department of Social Services, Division of Insurance, BIT, and the Department of Health to
obtain information about current state programs.

During the fourth quarter, the Stakeholders task force will identify the number of navigators
needed and their roles. Staffing needs will be identified for the planning and drafting of
legislation, regulations to establish an exchange, and ongoing needs for the operation of the
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exchange. Additional staffing needs for IT support, Medicaid, and CHIP eligibility will be
identified and an assessment will be conducted to determine the staff required to operate the
exchange.

Also during the fourth quarter, Navigant Consulting will provide an IT gap analysis, a cost
component model (which will include implementation and on-going expenses), and formulate
alternatives and options for the State in regards to a health insurance exchange web portal.

Governance

The Governor will decide the governance structure based on approved and final regulation and
applicable law.

Finance

The first and second quarterly reports were submitted.

During the third quarter, the South Dakota exchange website was supplemented with task force
meeting materials, quarterly reports, and the list of task force members. The website is located at

www.healthreform.sd.gov/. This website will be used to provide transparency throughout the
exchange planning process and additional information will continue to be added.

Contracts paid for with planning grant funds can be viewed on the South Dakota Open
Government website at http://open.sd.gov/ .

During the fourth quarter, a plan for exchange budget financial transparency will be developed
and financial modeling will be conducted. An analysis of accounting methods and auditing
standards will be undertaken to determine which is most appropriate to meet the financial
integrity requirements of the PPACA. Accounting functions will be defined and a decision made
to determine if South Dakota will use an off the shelf package or if software needs to be
developed.

During the fourth quarter, Navigant Consulting will assist us with preparing a cost component
model which will identify establishment and on-going expenses. We will use this model to assist
us in drafting an exchange budget through FFY 2014.

Technical Infrastructure

The planning grant funds will be used to determine the information systems needed by the
exchange and the methods to put these systems in place. If regulations are released in a timely
fashion, planning grant funding will be used to develop IT specifications. Other important
considerations that will be analyzed during the planning process include: specific data
requirements for an exchange, the sufficiency of our current systems, including our eligibility
system, and the interface with the Medicaid Management Information System that is currently
being developed in South Dakota.


http://www.healthreform.sd.gov/
http://open.sd.gov/
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The planning grant funds will also be used to explore the usage of existing systems within the
Division of Insurance to approve, track, and monitor plans determined to be qualified for use in
the exchange, outline and develop the specifications for the Web Portal and the interfaces needed
to ensure a successful transfer of data, define the security and privacy requirements needed for an
exchange, and develop a plan to meet those requirements.

During the third quarter, the SD Bureau of Information & Telecommunications (BIT) signed a
contract with Navigant Consulting, Inc. Navigant conducted agency interviews with the
Department of Social Services, Division of Insurance, BIT, and the Department of Health to
obtain information about current state programs. Navigant Consulting will be analyzing business
needs and current systems to determine options for an exchange.

During the fourth quarter, the Bureau of Information and Technology and the Department of
Social Services will be determine the technical staff needed to operate an exchange. A roadmap
of exchange information systems will be outlined, security and privacy requirements will be
defined, and a plan will be developed to meet security and privacy requirements.

Business Operations

During the fourth quarter, transparency requirements of PPACA will be evaluated, including any
requirements unique to South Dakota. South Dakota specific requirements recommendations
will be included in the implementation plan. Reports required by federal statute and regulation
will be catalogued and a plan will be created to ensure the exchange’s ability to report
information to Department of Health and Human Services. Workflow charts will be developed
and exchange processes drafted. Assessments will be made to incorporate plan bidding into the
process, decide which state agency will house the exchange, and determine criteria for exchange
eligibility.

Requlatory or Policy Actions

A review of the legal and regulatory authority for the operation of an exchange has been
conducted by the Division of Insurance. The results of that review are that although there is no
specific authority with respect to regulating the sales and marketing of health insurance through
an exchange, there is ample rulemaking authority within the Insurance Director’s authority to set
forth marketing and sales standards for both inside and outside the exchange. The statutory
general authority is found in the following sections: 58-17-87, 58-18-79, 58-18B-36, and 58-
33A-7.

The legal review did not find any authority for the establishment of an exchange or for staffing
or funding the exchange. Enabling legislation would be required for the establishment of an
exchange.

As a necessary regulatory building block to establish an exchange, SD has adopted regulations
and statutes concerning the PPACA reforms which became effective for plan years beginning on
or after 9/23/10. Specifically, South Dakota Senate Bills 38 and 43 were signed into law by
Governor Daugaard and will become effective 7/1/11. Also the Division of Insurance issued a
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set of rules incorporating many of the same PPACA provisions. Administrative rules in effect
are located in ARSD sections 20:06:53 through 55.

During the fourth quarter, an assessment will be conducted regarding the federal requirements of
a qualified health plan and the ability of the Division of Insurance to certify health plans.
Assessments will not be completed until federal regulations defining a qualified health plan and
health plan certification are adopted. The legislation, administrative rules, and policies necessary
to implement an exchange will also be determined. A standard application will be drafted.

Barriers, Lessons Learned, and Recommendations to the Program

Please report on any issues or problems that have impacted the development and implementation
of the project during the reporting period. Detail what impact any issues may have on the
achievement of project targets, and set out how you plan to tackle these issues.

Also provide any lessons that you have learned during this quarter that you think would be
helpful to share with other states as well as any recommendations you have for the program.

The transition to a new Governor in January, 2011, resulted in delays to certain efforts related to
the planning grant; however, all deadlines required by the grant will be met.

The State of South Dakota is in the process of reviewing the results from small business survey
and the individual and family survey. Three task force meetings have been conducted during the
months of May, June and July. The task force members will recommend a preferred model for a
proposed exchange at the final meeting on August 16"

One major barrier is the delay in the release of the proposed rules by HHS. The 75 day comment
period on the proposed rules released on July 11, 2011 automatically puts us behind in preparing
and proposing legislation for the 2012 legislative session. The task force decision points will
drive our timelines and the task force will continue to move forward and provide
recommendations for a proposed exchange.

Technical Assistance

Please describe in detail any technical assistance needs you have identified through your
planning activities. Please be as specific as possible about the kind of assistance needed and the
topic areas you need to address. Discuss any plans you have for securing such assistance.

During the third quarter, South Dakota Bureau of Information and Telecommunications signed a
contract with Navigant Consulting, Inc. Navigant Consulting has begun analyzing business
needs and current systems to determine options for an exchange.

During the fourth quarter, Navigant Consulting will provide us with an IT gap analysis which
will aid us in identifying specific technical assistance needs.

Draft Exchange Budget
In order to understand state budgetary requirements moving forward, we ask that you provide a
draft budget to the extent possible for Federal fiscal years 2011 through 2014. You may specify
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functional areas as you deem appropriate based on the types of costs you anticipate incurring.
Examples of possible functional areas include personnel, other overhead, IT and systems costs,
and other operational costs. When developing IT and systems cost estimates, please ensure that
you separate costs for updating Medicaid systems from costs for Exchange systems.

Function FFY 2011 FFY 2012 FFY 2013 FFY 2014

The health insurance exchange planning grant funds are being used for the following functions:
personnel, travel, other overhead expenses, stakeholder involvement, and background research.

During the fourth quarter, Navigant Consulting will assist us with preparing a cost component
model which will identify establishment and on-going expenses. We will use this model to assist
us in drafting an exchange budget through FFY 2014.

Work Plan

We ask that you begin working on a draft work plan for your Exchanges that will carry your
planning and implementation efforts through January 1, 2014. On a quarterly basis, we would
like to see your progress in developing this plan. We would like you to provide key objectives
for implementing your exchange and corresponding milestones under each of these objectives.
For your first quarterly report, please provide two milestones under each core area. In your
second report, please provide four milestones. For your third report and the final report, we
expect your work plan to be as comprehensive as possible.

For each milestone, please provide the following:
« Name of milestone:

e Timing:

 Description:

States may be creating their own work plan and/or timeline format. Please ensure that you
provide the required number of milestones and that your plan goes through January 1, 2014.

South Dakota Timeline and Work Plan

Background Research
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Issue an RFP for the background research required.
o Completion Date — October 15, 2010
o Responsible Individuals
=  GOV/Project Manager
= DOI/Assistant Director of Policy Analysis/Legislation

Catalog and complete analysis of existing data resources such as the Behavioral Risk Factor
Surveillance System, Current Population Survey (CPS) and other sources of information held by
the Division of Insurance and Department of Health.
o Completion Date — December 31, 2010
o Responsible Individuals

= GOV/Project Manager

= DOI/Assistant Director of Policy Analysis/Legislation

Engage a vendor to conduct a state specific survey on the uninsured and a survey of small
businesses with 2 to 50 employees.
o Completion Date — April 1, 2011
o Responsible Individuals
= GOV/ Project Manager
= DSS/Project Manager
= DOlI/Assistant Director of Policy Analysis/Legislation

Update the catalog of statutory and regulatory exchange requirements with new regulations
released.
o Completion Date — April 1, 2011 and ongoing as new regulations are issued.
o Responsible Individuals
= GOV/Project Manager

Governor will determine decision points for an exchange.
o Completion Date — April 15, 2011
o Responsible Individuals

= GOV/Project Manager

Legal research will be conducted on proposed statutory and administrative rule requirements.
Completion Date — April 31, 2011
o Responsible Individuals

= DSS/Project Manager

= DOlI/Assistant Director of Policy Analysis/Legislation

Research current exchanges in other states.
o Completion Date — May 1, 2011
o Responsible Individuals

=  GOV/Project Manager

Analyze and supplement existing data with survey.
o Completion Date — August 15, 2011
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o Responsible Individuals
=  GOV/ Project Manager
= DSS/Project Manager
= DOI/Assistant Director of Policy Analysis/Legislation

Stakeholder _Involvement
Make a request of the Health Care Commission to provide a list of names of interested people to
serve on a Stakeholder task force. The Stakeholder task force will focus on an exchange and
organize the necessary meetings to accomplish the tasks outlined.
o Completion Date — January 15, 2011
o Responsible Individual

= GOV/Project Manager

Identify and finalize members to serve on the Stakeholder task force.
o Completion Date — May, 2011
o Responsible Individual

= GOV/Project Manager

Divide stakeholder task force members into three subcommittees: Organization and Finance,
Outreach and Communication, and Insurance Plan and Market Organization.
Completion Date — May, 2011
o Responsible Individual
= Internal Work Group

Stakeholder task force will develop a set of recommendations in the areas which will include but
not limited to, outreach and public education, employer participation, navigator, the role of the
insurance agent, legislation and provider network advocacy. The Stakeholder task force will
focus on the exchange and organize the necessary meetings to accomplish the tasks outlined.
o Completion Date — September, 2011
o Responsible Individual

= South Dakota Team led by the Project Manager

Four scheduled Stakeholder task force meetings will be held to acquire input from all the
stakeholder groups brought to the table for the health insurance exchange planning process.
o Completion Date — August 16, 2011
o Responsible Individual

= Lt. Governor

= Stakeholder task force

Program Integration
Recruit and train planning grant staff in the Department of Social Services.
o Completion Date — May 1, 2011
o Responsible Individual
= DSS/Deputy Cabinet Secretary

10
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Review DSS current assessment of Medicaid and CHIP application and eligibility determination
processes.
o Completion Date — May 31, 2011
o Responsible Individual
= DSS/Project Manager
= DSS/Integration Specialist

Determine changes needed in current Medicaid and CHIP application and eligibility processes to
integrate these with an exchange.
o Completion Date — September, 2011
o Responsible Individual
= DSS/Project Manager
= DSS/ Integration Specialist

Develop detailed plan to integrate changes to Medicaid and CHIP application and eligibility
processes with an exchange.
o Completion Date — September 30, 2011
o Responsible Individual
= DSS/Project Manager
= DSS/Integration Specialist

Develop transition plan for exit strategy from state and federal risk pools to state exchange.
o Completion Date — September 30, 2011
o Responsible Individual

= DOI/ Assistant Director of Compliance

= DSS

= GOV/Project Manager

Resources & Capabilities
Research and identify the number of Navigator models needed for an exchange and the roles that
each Navigator will fill.
o Completion Date — September, 2011
o Responsible Individual
= Project Manager with Department Leads

Identify IT support needs.
o Completion Date — September, 2011
o Responsible Individual
= Project Manager with Department Leads

Conduct an assessment of staffing needed to operate an exchange.
o Completion Date — September, 2011
o Responsible Individual

= Project Manager with Department Leads

Determine Medicaid and CHIP eligibility staffing needs for operation of an exchange.

11
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o Completion Date — September 30, 2011
o Responsible Individual
= Project Manager with Department Leads

Draft legislation and regulations to establish an exchange and for ongoing operation of the
exchange.
o Completion Date — 2012 - 2013
o Responsible Individual
= Project Manager with Department Leads

Governance
Examine other governance models and develop options for the best governance structure for an
exchange in South Dakota.
o Completion Date — September, 2011
o Responsible Individual
= South Dakota Team

Recommend a governance structure to the Governor on the best governance structure and
infrastructure for an exchange in South Dakota.
o Completion Date — September, 2011
o Responsible Individual
= South Dakota Team

Governor reviews the proposed governance model and chooses which components should be
implemented.
o Completion Date — September, 2011
o Responsible Individual
= Governor

Develop implementation plan.
o Completion Date — September, 2011
o Responsible Individual

= South Dakota Team
Finance
Submit quarterly and final reports.
o Completion Dates

= February 14, 2011

= April 15, 2011

= July 31, 2011

= QOctober 31, 2011

= December 31, 2011(financial status)
o Responsible Individual

=  GOV/Project Manager

Prepare public reports.
o Completion Date — throughout the project period

12
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o Responsible Individual
=  GOV/Project Manager

Develop financial transparency of exchange budget.
o Completion Date — throughout the project period
o Responsible Individual

=  GOV/Project Manager

= BFM Commissioner and team

Conduct financial modeling on an exchange.
o Completion Date — September, 2011
o Responsible Individual

=  GOV/Project Manager

=  BFM Commissioner and team

Evaluate the provisions of Section 1313 of the Patient Protection and Affordable Care Act and
regulations to determine the accounting methods and auditing standards necessary to meet the
financial integrity requirements of the act as well as to meet the Generally Accepted Accounting
Principles (GAAP) for accounting and Generally Accepted Auditing Standards (GAAS) for
auditing as required in South Dakota.
o Completion Date — September, 2011
o Responsible Individual

= GOV/ Project Manager

= BFM Commissioner and team

Define the accounting functions needed in an exchange and determine if there is an off the shelf
package available or if software needs to be developed.
o Completion Date — September, 2011
o Responsible Individual
= GOV/ Project Manager
= BIT/IT Project Manager and Financial Systems
= BFM Commissioner and team

Submit final project report.
o Completion Date — December 31, 2011
o Responsible Individual
= GOV/Project Manager
Final project report will detail at a minimum the following:
= Asummary of the results of the state specific survey of individuals and businesses.
= A recommendation for governance and infrastructure. The state reserves the right to
determine to not run a state-based exchange.
Should the state determine through the planning grant process that they will run an exchange, the
Final Project Report will include the following:
o Adraft implementation plan which includes the goals, objectives, responsible parties, costs,
timeframes and milestones and also includes

13
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= The recommendations of the subcommittee of the Health Care Commission in the
areas of outreach and public education, employer participation, navigator, the role of
the insurance agent, legislation and the provider network adequacy.
= A summary of the assessment of the current programs and the intersection points.
= A summary of the accounting standards and auditing standards required to assure
financial integrity of an exchange.
o A needs assessment that includes the staffing, funding, and information technology needed to
run the exchanges
o A list of resources and capabilities of an organizational chart that includes key personnel, and
biographical sketches of personnel
o An evaluation plan to include a detailed description of data collection activities and analyses
from which the state will base its design for covering the uninsured.

Technical Infrastructure
Catalog the current information systems available to the exchange and assess their current
capacity.
o Completion Date — December 31, 2010
o Responsible Individuals
= DSS/Technical Specialist
= DOI/Policy Analyst
= BIT/IT Project Management and Team
= BFM Commissioner and team

Recruit and train technical planning grant staff.
o Completion Date — June 30, 2011
o Responsible Individuals
= Project Manager with Department Leads

Determine BIT and DSS technical staff needed.
o Completion Date — September, 2011
o Responsible Individual
= Project Manager with Department Leads

Outline a roadmap for systems that need to be developed for the exchange, including the web
portal.
o Completion Date — September, 2011
o Responsible Individual
= Project Manager with South Dakota Team

Define the security and privacy requirements needed for an exchange and develop a plan to meet
those requirements.
o Completion Date — September, 2011
o Responsible Individual
= BIT/IT Project Manager
= DSS Project Manager
= DOI/Policy Analyst

14
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= DOI/Assistant Director of Policy Analysis and Legislation

Business Operations
Evaluate the transparency requirements of PPACA as well as South Dakota specific
requirements and include recommendations in the implementation plan.
o Completion Date — September, 2011
o Responsible Individual
=  GOV/Project Manager

Catalog the reports required by federal statute and regulation and create a plan to ensure the
exchange’s ability to report the necessary information to the Department of Health and Human
Services.
o Completion Date — September, 2011
o Responsible Individual

= South Dakota Team

Update catalog of statutory and regulatory exchange requirements and adjust work plan as
necessary.
o Completion Date — throughout the project period
o Responsible Individuals
= GOV/Project Manager

Develop workflow charts and draft processes for each exchange process.
o Completion Date — September, 2011
o Responsible Individual

= GOV/Project Manager

= BIT/IT Project Manager

= DSS/Project Manager and Integration Specialist

= DOI/Assistant Director of Compliance and Policy Analyst

=  BFM Commissioner and Team
Assess whether plan bidding should be incorporated into the exchange process.
o Completion Date — September, 2011
o Responsible Individuals

=  GOV//Project Manager

= DSS/Integration Specialist

= DOI/Assistant Director of Compliance

= BIT/IT Project Manager and Team

=  BFM Commissioner and Team
Investigate premium credit and cost sharing assistance models.
o Completion Date — September, 2011
o Responsible Individuals

= GOV/ Project Manager

= DSS/ Integration Specialist

= DOI Assistant Director of Compliance

15
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=  BIT/IT Project Manager and Team
=  BFM Commissioner and Team

Define employer eligibility criteria for small businesses.
o Completion Date — September, 2011
o Responsible Individuals

=  GOV/Project Manager

= DSS/Integration Specialist

= DOI/Assistant Director of Compliance

= BIT/IT Project Manager and Team

=  BFM Commissioner and Team

Develop a quality rating system.
o Completion Date — January 1, 2012
o Responsible Individuals
= GOV/Project Manager
= DSS/Integration Specialist
= DOI/Assistant Director of Compliance
= BIT/IT Project Manager and Team
= BFM Commissioner and Team
Determine methods for risk adjustment for inside and outside markets.
o Completion Date — January 1, 2012
o Responsible Individuals
= GOV/ Project Manager
= DSS/Integration Specialist
= DOI/ Assistant Director of Compliance
= BIT/IT Project Manager and Team
=  BFM Commissioner and Team
Periodically review of plan qualifications.
o Completion Date — Ongoing at least annually following January 1, 2013 or establishment of
exchange
o Responsible Individuals
= GOV/Project Manager
= DSS/ Integration Specialist
= DOlI/Assistant Director of Compliance
=  BIT/IT Project Manager and Team
=  BFM Commissioner and Team
Regulatory or Policy Actions
Conduct an assessment of the requirements of a qualified health plan and the ability for the
Division of Insurance to certify qualified health plans, assuming federal standards have been
established.
o Completion Date — September, 2011
o Responsible Individual

16
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DOl/Assistant Director of Policy Analysis and Legislation

Develop a standardized application.
o Completion Date — September, 2011
o Responsible Individual

DOl/Assistant Director of Compliance

DSS/ Project Manager

Determine the legislation, administrative rules and policies that must enacted in order to
implement an, considering the proper timing of each. The completion date of this project will
push legislative action into South Dakota’s 2012 or 2013 session. South Dakota’s legislative
sessions run from January through March with an effective date of July 1.

o Completion Date — 2012/2013
o Responsible Individual

Project Manager with South Dakota Team

Collaborations/Partnerships

Report on who you are working with outside of your office or department, and any changes or
issues in your institutional context and/or any progress or issues with your project partners
(where applicable).

The internal work group is collaborating with the health insurance industries, related
associations, legislative leaders, and key consumer stakeholders. For example — we have sought
representation from AARP, Tribes, Indian Health Service, independent insurance agents,

insurance companies, and healthcare providers.

o Name of Partner:

©)
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Two State Senators

Two State Representatives
Wellmark

Regional Health

Mills Construction

Black Hills Power

Great Plains Tribal Chairman’s
Health Board

Sanford Health Plan
Independent Insurance Agents of
SD

Dakotacare

Avera Health

Sioux Falls Chamber of
Commerce

North Central Heart Institute
AARP

Human Service Agency
NAIFA Agent
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Applied Engineering, Inc.
SD Department of Health
SD Department of Social
Services

SD Bureau of Information and
Telecommunications

SD Bureau of Finance and
Management

SD Bureau of Personnel

SD Department of Labor and
Regulation

SD Council of Mental Health
Centers

SD Parent Connection, Inc.
Community Healthcare
Association of the Dakotas
First Premier Bank

Falcon Plastics, Inc.

LK Caspers Insurance



STATE PLANNING AND ESTABLISHMENT GRANTS FOR THE AFFORDABLE CARE ACT’S EXCHANGES
REPORTING TEMPLATES
OMB #0938-1101

o Little Wound School o South Dakota State Medical
o America’s Health Insurance Association
Plans o American Cancer Society

Delta Dental
o SD Retailers Association

o SD Pharmacists Association

o

o Organizational Type of Partner:
o Health Department
Federally Qualified Health Center
Health Maintenance Organization
Hospital
Private Insurance
Employer
Employer Group
Other (Please specify)

0 O O O O O O

 Role of Partner in Establishing Insurance Exchange: The task force will recommend a
preferred model for a proposed exchange.

o Accomplishments of Partnership: Acquiring input from all the stakeholder groups we have
brought to the table for the health insurance exchange planning process.

o Barriers/Challenges of Partnership:

PRA Disclosure Statement
According to the Paperwork Reduction Act of 1995, no persons are required to respond to a collection of information unless it displays a valid
OMB control number. The valid OMB control number for this information collection is 0938-1101. The time required to complete this
information collection is estimated to average (433 hours) per response, including the time to review instructions, search existing data resources,
gather the data needed, and complete and review the information collection. If you have comments concerning the accuracy of the time
estimate(s) or suggestions for improving this form, please write to: CMS, 7500 Security Boulevard, Attn: PRA Reports Clearance Officer, Mail
Stop C4-26-05, Baltimore, Maryland 21244-1850.
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